
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:50 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Oct-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 161 Date: 10-Sep-2011 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 732

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

I stopped by the field to check to see if any work was ongoing. There were a couple of guys doing routine
maintenance and some painters on site. There was no work on the Tower.

Work around the pier 7 yard did not include any work on Tower items, only painting of the OBG.

Office work:
- I reviewed and approved diaries.
- I continued to summarize ZPMC punchlist items on the Tower that have been addressed.
- I exchanged emails with Pat Lowry and Robert Mertz from METS regarding the status of approving weld
repairs on the ESW welds. They have received some initial information, but the full report on the cause of
the defects is not expected until next week.
.
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